
EXHIBIT 1-2

PRE-CONSTRUCTION MEETING AGENDA

SAUGET AREA 1
SOLUTIA INC.

CAHOKIA, ILLINOIS

1. Introductions

A. Assign Minute Taker

B. Identify Parties
1. Construction Manager
2. Construction Contractor
3. Geosynthetic Construction Quality Assurance Consultant
4. Installer
5. Designer
6. Solutia Representative

2. Distribution of Documents
A. Construction Plans and Specifications
B. Geosynthetic Panel Layout
C. Geosynthetic Construction Quality Assurance Manual

3. Lines of Communication
A. Reporting Methods 04-» Q<- &*>•+ ^<* J^'ty r€f»'+*
B. Progress Meetings toei-klf *&•+**yj f* MtJ*jttS*jJ <s
C. Procedures for Approving Design Clarifications and Changes During Construction

^JiaBHP^P^MB^Xj^- n» jtesi'tK Ch*~>g€,f art t*p*.C-+ef4
4. Tour Project Site 4^, ^cf

5. Site Requirements
A. Safety Rules
B. Site Rules
C. Work Schedule */*>-?'/* *** f~ *"*
D. Storage of Materials
E. Available Facilities
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EXHIBIT 1-2

PRE-CONSTRUCTION MEETING AGENDA

SAUGET AREA 1
SOLUTIA INC.

CAHOKIA, ILLINOIS
(Continued)

6. Construction Issues
* —— — • '*- w**^ 4. ~A. Scope of Work »*^ -^-~ ***+ * —— — • '-}

B. Review Plans and Specifications
1. Design and Construction Requirements
2. Geosynthetic Panel Layout

C. Review Construction Procedures
1 . Proposed Construction Sequencing
2. Equipment - •m*.'4»*' j>~->~r' ^ •'+ "">* , . ± ' y*,-, ? )

———— r
, . ±

( r '
D. Review Construction Schedule " f»»»/fcu -

E. Review Procedures for Preparing and Approving Change Orders

7. Discuss Construction Quality Assurance Plan
A. Soils
B. Geosynthetics - Aw'4 w"K*.k» d»** 1 U.I.* ^
C. Structural Systems (e.g., risers, piping, etc.)

8. Project Deliverables
A. Responsibilities

1. Construction Manager
2. Designer
3. Installer
4. Geosynthetic Construction Quality Assurance Consultant

B. Distribution of Deliverables
C. Approval Procedures
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